B48 SeismicPWB rev..xls

PROJECT TITLE:

Building: B48 Architect: N. Peterson PM: D. Galvez
Project No: FM5300 Struct Engr:  F. Angliss PA: D. Hawkins
Account No: Mech Engr: M. Dong Client:  Operations
Fund Type: GPP Elect Engr: L. Domansky Report Period:  09-05
Status: Open Energy Management J. Fiegel NEPA/SARS: F/F

Year Fund.: 2005

A. ASSESSMENT:

1. Major Accomplishments:

1. Structural calculations and drawings complete. Send out for Third party structural review.

2. Developments Affecting Cost Estimate & Schedule:

1. Structural calculations resulted in additional bracing required at connections which will increase
construction costs. To be verified by cost estimate at completion of design documents.

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

NEPA: Approved
CEQA: Approved
SARS: Approved
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&I Title | 0% 0%
Title Il 80% 80%
Title 1l 0% 0%
2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)

WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.
Title | Authorization

Title | Start 05-05 05-05
NEPA Approval 05-05 05-05
SARS Approval
« Title | Completion 06-05 06-05
Title 1l Authorization
Title 1l Start 06-05 06-05
Release For Bid 07-05 08-05
Receive Bids 08-05 09-05
« Title Il Design Completion 07-05 08-05
Title Il Authorization
Title Il Start 07-05 08-05

2.0 Construction
Subcontract Award

Construction Start 08-05 09-05
"As-Built" Drawings 10-05 11-05
e Construction Completion 10-05 11-05
Title 11l Completion 10-05 11-05
Final Report/Close-Out 11-05 11-05
D. COST REPORT:
Amount ($K)
Est. to Cost to Total Est. App'd Percent
WBS Description Complete Date Liens Cost Budget | CostPlan | Complete
A=F-B B C D E F G
1. Engineering, Design & Insp. 9 14 0 23 0 23 61%
2. Construction 90 0 0 90 0 90 0%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 9 5 0 14 0 14 36%
Subtotal 108 19 0 127 0 127 15%
5. Contingency 23 0 0 23 0 23 0%
Total 131 19 0 150 0 150 13%
Change Since Last Rep (5) 5 0 150 0 150 0%
DOE/HQ Obligations to Date: $19 K
Cost to Date: $19 K
Percent Spent (B/D) = 13% Outstanding Liens to Date: $0 K
Total Obligation (B+C) = $19 K End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $150 K End of FY Uncosted Balance: $0 K
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